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Pine/Nowell Street SDMS DocID 271356
10 February 1989

POLREP #9 - Removal Action

Site #93

Nashua, New Hampshire

Asbestos

1960's

Land, water, air

Potentially Major

Unknown
Onshore/Non-transportation
Dumping of asbestos waste
materials by John-Manville

Paul R. Groulx - U.S. EPA Region 1
POLREP 8 - October 26, 1988

(617) 860-4308

I. Background:

The Pine/Nowell Street asbestos waste site 1is a tract of
residential property 3/4 of an acre in size located in Nashua, New
Hampshire. The site is located on tax map #102 and consists of
lots 173, 174, and 175. The majority of the site is a city owned
property lot. Two single family homes are located to the north and
Salmon Brook flows along its southern border.

The land slopes from a high point along Nowell Street to a low
point along Salmon Brook. The entire site has been filled in with
friable asbestos waste materials which are present throughout the
level area.

II. Actions Taken

ATSDR Health Assessment was issued.

Notice letters were sent to property owners.

Action Memorandum obligating $350,000 was

approved.

Mar 30, 1987 - Draft IAG with U.S. Army COE was submitted for
review.

May 01, 1987 - IAG was submitted and approved by U.S. Army COE.

(DW 96-932480-01-0 (4/1/87-6/1/88)

Preliminary conceptual design was completed.

0SC met with State of New Hampshire

officials to review conceptual plans.

Jun 24, 1987 - 0SC presented conceptual plans for city
review.

Jun 25, 1987 - 0OSC submitted comments to US COE for final
plans.

Jul 05, 1987 - 0OSC conducted informational meeting

with area residents. :
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A meeting was held between the US EPA and US
Army COE to review plans for 95% completion
of design & specifications.

US Army COE commenced bid solicitation.

Due to an inadequate response to the first bid
solicitation and the fact that the bids received
were substantially higher than obligated
funding, no contract was awarded.

U.S. Army COE revised the bid package and
resolicited interested contractors

Bids were received. Two contractors were
disqualified by elements of the Small
Business Clause of the bid package. Of the
remaining bids, the lowest was twice the
obligated budget for the total project.

No contract was awarded due to EPA Removal
Funding restraints.

Action Memorandum ceiling was increased.
Request for §$100,000 was signed by Regional
Administrator.

Amendment 02 IAG with the US Army COE was
signed, extending the project/budget period that
was to end 8/30/89 and increasing the total
project ceiling ( project # DW96-932480-01-2).
0SC met with Nashua officials to discuss the
city's willingness to accept asbestos waste
evolved during the removal into its sanitary
landfill which is state approved for asbestos
disposal.

0SC received letter from City of Nashua on the
specifications for the acceptance of asbestos
at the city owned landfill

The U.S. Army COE was sent the specification
requirements regarding the disposal of waste
asbestos into the Nashua city landfill which was
to be included in the new bid package.
Amendment # 0001 was made to asbestos abatement
project # DACW33-89-B-0010. Changes of

a technical nature were made to the bid
proposal.

Administrative Record was delivered to the
Nashua City Library for Public Review.

- Amendment # 0002 was made to asbestos abatement

project # DACW33-89-B-0010. Changes were made
in the wage structure to conform to local pay
scales.

- Amendment # 0003 was made to asbestos abatement

project # DACW33-89-B-0010. Clerical changes in
the document were made.
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Feb 07,1989 - Bid Closing/Opening at 1400 hours
Location: US ACE Building 111
424 Trapello Road, Waltham, MA.

III. Future Actions

Feb 10, 1989 - US EPA awaits awarding of U.S. Army COE project
DACW33-89-B-0 #10

Iv. Funding Status

US EPA obligated an additional $500,000 to this site, increasing
the TOTAL PROJECT CEILING to $850,000.

Financial Data:

DOCUMENT
CONTROL NUMBER ACCOUNT NUMBER DOLLAR AMOUNT COST ALLOCATION
230004 7QFA1ANE93 $220,000 US COE
ER00029 8TFA1ANE93 $500,000 US COE
$ 80,000 TAT
$ 30,000 Intramural
$ 20,000 FEMA
TOTAL PROJECT CEILING $850, 000
CASE PENDS:

February 10, 1989

——— — — — — - ————— — — ————— . ———— ————————— - ——— — —— . —— " ————

Paul R. Groulx, On Scene Coordinator Date
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